

BIOGASMENA 6th Project Meeting



Wednesday 18th November 2020, 14:00 – 17:00 (UTC+01)

Link:

Time			Item
1	2	3	
13:30	14:30	15:30	Welcome
13:35	14:35	15:35	<u>Work Package 2 (CBS, USTO, LBE, ERM, Nenufar):</u> - Current status, update on which stage of implementation pilot plant is - what tasks are finished and what tasks are ongoing - Mobility USTO-CBS? - Deliverable D2.1 (Report) – to be sent to the Coordinator
14:00	15:00	16:00	<u>Work Package 3 (EGE, UHOH):</u> - Current status - Which tasks have to be finished (Tasks 3.3-3.4)? - Publication, deliverable D3.2
14:25	15:25	16:25	<u>Work Package 4 (LBE, AUA, Univ.Verona, Cairo Univ., IMDEA):</u> - Current Status - Which tasks have to be finished (Tasks 4.4 - 4.6)? - Publication, deliverable D4.2 (3 of 4 articles are published) - Mobility report of mobility AUA-IMDEA, CBS-LBE (to be sent to Coordinator)
14:50	15:50	16:50	Coffee break
15:00	16:00	17:00	<u>Work Package 5 (Cairo Univ., USTO, UHOH, Nireas-IWRC, CBS, EGE, LBE):</u> - current status - Which tasks have to be finished? - Deliverable 5.1 (Report to be sent to the Coordinator) - Mobility report of mobility USTO-UHOH (to be sent to Coordinator)
15:25	16:25	17:25	<u>Work Package 6 (USTO, Cairo Univ., FnBB, LBE, Euromarket, AUA, CBS):</u> - current status - Which tasks have to be finished? (Tasks 6.3.3, 6.5) - Workshop in Egypt, possibilities of conduction in COVID-19 situation?
15:50	16:50	17:50	<u>Work Package 7 (IMDEA, Talos, Nireas-IWRC, FnBB, Univ. Verona):</u> - current status - Which tasks have to be finished? (Task 7.2) - Deliverable D7.2 - Workshop in Cyprus, possibilities of conduction in COVID-19 situation?
16:15	17:15	18:15	<u>Work Package 1: Organizational, financial and administrative questions</u>
16:30	17:30	18:30	Finishing

1 - Times for Germany, France, Italy, Spain, Tunisia, Algeria

2 - Times for Cyprus, Greece, Egypt

3 - Time for Turkey